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LEAP WIRELESS INTERNATIONAL
AMENDMENT TO PETITION FOR E911 WAIVER

Leap Wireless International, Inc., on behalfof itself and its affiliated entities

(collectively, "Leap"), hereby amends its Petition for Partial Waiver of the Commission's E-911

Phase II Implementation Milestones, filed August 27, 2001 (the "Petition"). Since long before it

filed that Petition, Leap has worked diligently to identify vendors and solutions that will allow it

to implement its E911 Phase II obligations as quickly and as thoroughly as possible. Leap has,

however, encountered unexpected problems in obtaining adequate handsets from manufacturers,

and therefore must amend its Petition to provide for a modified implementation timetable. Leap

therefore seeks a partial waiver of the Commission's rules to permit Leap to adopt and

implement the alternative plan outlined in this amendment to its pending Petition.

I. Waiver is Appropriate Under These Circumstances.

The Commission may waive any of its rules for good cause shown. l In the

context ofE-911 implementation, the Commission has recognized that "factors outside [a

1 See, e.g., WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969).

DC_DOCS1450353 .2[W2000]

No. of Copies rec'd 0+ 1­
UstABCDE



carrier's] control" might prevent a carriers from timely implementing E-911 Phase II? The

Commission has indicated that in such cases, particularly where "technology-related issues" or

other circumstances prevent timely compliance, "individual waivers" may be appropriate.3 This

policy is in keeping with the Commission's general practice: it has consistently recognized that

"bringing a new product to market requires manufacturers to undertake a time-consuming series

of complex steps.,,4 And therefore it has often waived compliance deadlines for its licensees

when manufacturers cannot make products available in time.5

In light of the important safety goals of Enhanced 911, the Commission has stated

that it will grant only waivers that are "focused and limited in scope, and with a clear path to full

compliance.,,6 The Commission also ·has indicated that carriers must document the "concrete

steps" a carrier has made and will make towards compliance.7

Leap's waiver request falls squarely within the standard for relief. Leap has

investigated all manner ofpossible E-911 solutions, and has determined that it must adopt a

handset-based solution; however, because of delays due to factors beyond its control, it will be

unable to implement Phase II on the timetable originally set forth in its Petition. Nevertheless, as

set forth in detail below, Leap continues to request only a limited waiver of the Commission's

implementation milestones. Leap agrees to achieve full compliance - 95 percent of all

subscribers carrying Phase II-compliant handsets - on or before the Commission's deadline.

2 Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Calling Systems,
Fourth Memorandum Opinion and Order, 15 FCC Rcd. 17442 '\145 (2000) ("Fourth MO&O").

3 Id. '\143.

4 GARMIN International, Inc. Order on Reconsideration, DA 01-851 '\16 (2001).

5 See, e.g., hnplementation of Section 17 of the Cable Television Consumer Protection and Competition
Act of 1992; Compatibility Between Cable Systems and Consumer Electronics Equipment, 9 FCC Rcd.
1981 '\1'\176-77 (1994) (compliant cable boxes not available from equipment makers).

6 Id. '\144.

7 Id.
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II. LEAP'S ENTIRE NETWORK WILL BE PHASE II READY BY SEPTEMBER 30,
2002

Since filing its Petition, Leap has proceeded to modify and prepare its network as

needed to accommodate its planned handset-based E9ll solution. Specifically, Leap has

proceeded to procure and install the necessary network software upgrades, and is moving

forward with its efforts to acquire access to and integrate a Mobile Positioning Center ("MPC")

and Position Determining Equipment ("PDE").

Leap has already acquired and installed the required software upgrades in all of its

markets served by Lucent network equipment. Leap expects the required software upgrades to

be installed in its Nortel markets according to the schedule set forth in its Petition, so that it will

complete these upgrades by September 30, 2002. In its Ericsson markets, Leap has experienced

some slight delays. Its network management tool, licensed from a third party, will not be ready

to interface with the Ericsson 8.6 software version until May, after which point the integrated

software load must be field tested, and then rolled out in its various markets. However, Leap still

expects to complete the upgrades in all of its Ericsson markets by September 30, 2002.

Leap has determined that it will outsource its MPC and PDE functionality. It has

selected a vendor - Telecommunications Systems, Inc. ("TCS"), formerly known as XYPoint.

TCS was chosen because of its proven ability to provide reliable E9ll solutions, and because

Leap is currently using TCS in connection with its E9ll Phase I compliance. Right now, Leap is

actively working with TCS to address implementation-related issues and to finalize the

contractual relationship. Leap expects to have MPC and PDE infrastructure available to service

all of its markets by September 30, 2002. This infrastructure, together with the aforementioned

software upgrades, will allow Leap's network to be fully E91l Phase II capable by September

30,2002.
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III. LEAP NEEDS ADDITIONAL TIME TO ROLL OUT ALI-CAPABLE HANDSETS

In general, Global Positioning System ("GPS") - enabled CDMA handsets are

being introduced much later than Leap anticipated in August, 200I when it filed its Petition.

Leap has held extensive discussions on this topic with every major CDMA handset

manufacturer. At the 2002 CTIA convention alone, Leap held meetings with II different

handset manufacturers. However there is only one GPS CDMA handset model currently

available for purchase by Leap. Moreover, it appears that when additional GPS CDMA handsets

are eventually introduced into the wireless marketplace, they will be priced higher than Leap

originally expected, and will not have features, other than GPS functionality, that would help to

justify this price in the eyes of consumers, and thus to engender widespread acceptance.

Moreover, in addition to the general lack ofE911-enabled handsets that is a

problem faced by the entire CMRS industry, Leap is in a particularly difficult position. Leap is a

smaller carrier with no leverage over manufacturers. As a result, Leap cannot place a large

enough order to persuade manufacturers to produce the phones that Leap would like to sell.

Therefore Leap cannot acquire GPS CDMA handsets until the manufacturers make them

generally available.

Likewise, Leap's customer-friendly service model may in some ways prove a

liability with respect to E911 compliance. Leap does not require customers to pass credit checks,

and offers service on a month-to-month basis without requiring customers to enter into long-term

service contracts. Because its customers do not commit to long-term contracts, Leap cannot

subsidize handsets to the same extent as most oth.er carriers.

Notwithstanding the difficulties they face, Leap's engineers, marketing staff and

business people are striving to become Phase II compliant. But despite their efforts and

continued contacts with CDMA handset manufacturers, the forecasts that Leap made in 2001
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need to be adjusted: Leap now believes it will be unable to meet the implementation schedule

that it believed would be possible last August.

As mentioned, only one GPS CDMA handset model is currently available for sale

to Leap, and Leap does not expect that any additional models will become commercially

available until the third quarter of 2002. Unfortunately, the handset that is now available is very

expensive in relation to other models Leap offers to its customers, and it lacks incremental

features that are likely to induce consumer acceptance over less expensive non-GPS handsets.

Still, Leap has recently taken delivery of samples of this handset for testing. Assuming that there

are no unforeseen technical problems with the use ofthis handset on Leap's networks, Leap

plans to begin selling the handset in time to meet the initial implementation deadline set forth in

its original Petition - on or before June 30, 2002.

As Leap stated in its original petition and elsewhere, it is very difficult to predict

the rate at which consumers will accept the new handsets. However, data available to Leap

indicates that its customers' acceptance of GPS handsets will not be great. The vast majority of

Leap's customers purchase the least expensive handsets it offers - they typically decline to pay a

premium even to receive obvious benefits such as smaller phone size or enhanced features. In

addition, focus groups conducted by Leap indicate that Leap's customers have little interest in

paying more money for a handset with GPS functionality for safety purposes.

For these reasons, Leap has always believed that it will not be able to make 25

percent of new activations ALI-capable until a moderately-priced handset comes on the market.

Last August Leap believed a moderately-priced handset would be introduced in the third quarter

of 2002, but it now appears that a moderately-priced handset will not be introduced until the
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second quarter of2003. Leap therefore cannot expect to make 25 percent of activations ALI-

compliant until some time after that date; not before the end of that quarter - June 30, 2003.

Leap expects to make the 50 percent milestone within several months after it

meets the 25 percent milestone, as the cost of GPS handsets falls, and their features improve.

Leap therefore expects to have 50 percent of new activations ALI-compliant by October 30,

2003.

As Leap's Fall inventories sell down over the 2003 Christmas buying season, it

will increasingly focus its inventory on GPS capable phones. However, it will take some

additional time for Leap to sell the last of its non-GPS handset inventory. Leap expects to sell

through all of its non-GPS stock, and thus to achieve 100 percent new-activation compliance, by

March 31, 2004.8

Finally, and perhaps most importantly, Leap agrees that 95 percent of its

customers will be using ALI-compliant handsets by the FCC's final deadline, 12/31/05.

In summary, then, Leap now requests that the FCC permit Leap to implement

Phase II capabilities according to the following revised implementation schedule:

Network Implementation:
Software upgrades:

Lucent Markets:
Nortel Markets:
Ericsson Markets:

PDE and MPC availability:

Handset Implementation:
Introduce ALI handsets:
25% new activations:
50% new activations:

Already implemented
September 30, 2002
September 30, 2002
September 30, 2002

June 30, 2002
June 30, 2003
October 30, 2003

8 In reality, inherent delays and glitches in the supply and activation chain dictates that for some time
Leap may actually realize something more like 99 percent compliance, as the odd customer who buys a
phone in December may wait until June to activate it, or similar circumstances.
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100% new activations:
95% of customers ALI-capable:

March 31, 20049

December 31, 2005

Leap notes that these dates are forecasts of circumstances over which Leap has

little or no control. Among these circumstances are the dates on which manufacturers introduce

GPS handsets, the features those handsets include, the prices the manufacturers charge, and

whether customers prove willing to buy those handsets. Leap will do its best to implement £911

Phase II as quickly as possible, but its ability to do so depends to a large extent upon

circumstances outside its control.

IV. CONCLUSION

For these reasons, Leap hereby amends its Petition and respectfully requests that

the Commission grant a partial waiver of Section 20.18 of its rules in order to allow Leap to

follow the implementation timetable outlined herein.

Respectfully Submitted,

LEAP WIRELESS INTERNATIONAL, INC.

By:
James H. Barker
William S. Carnell
LATHAM & WATKINS
555 Eleventh Street, N.W.
Suite 1000
Washington, D.C. 20004
(202) 637-2200

Its attorneys

April 19, 2002

9 See supra note 8.
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DECLARATION OF MARK KELLEY
IN SUPPORT OF LEAP WIRELESS INTERNATIONAL

AMENDMENT TO E911 WAIVER

I, Mark Kelley, do hereby declare:

I am the Chief Teclmology Officer ofLeap Wireless International. I make this

declaration in support of the Amendment to Petition for E9l1 Waiver submitted by Leap and

attached hereto. I have reviewed the facts set forth therein, and declare under penalty ofpeJjury

that those facts are true and correct to the best of my knowledge, information and belief.

Executed in San Diego, California on this 18th day of April, 2002.

Mark Kelley
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